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Algiers Courthouse Restoration Ph. I - 

Structural Evaluation

Structural evaluation of existing facility and existing construction plans. Complete - 22-Sep-2014A$ 252,837Linfield Hunter & Junius N/A The Structural Analysis was submitted on 7/31/2014 

and is under review.

Algiers Point1

Algiers Courthouse Restoration Ph. II - 

Structural Repairs

Structural repairs, exterior waterproofing, masonry repair and roof replacement at 

the Historic Algiers Courthouse.

Contract 

Closeout

- 03-Apr-2017A 31-Dec-2017$ 1,386,419Linfield Hunter & Junius Dynamic Contractors 3-Nov-2016 The Structural Analysis was submitted on 7/31/2014 

and is under review.

Algiers Point2

Algiers Regional Library Design-Build Two story replacement facility with 28,158 square feet is designed as a Health & 

Wellness branch that will provide all the services of the main branch including 

children's reading room, Wi-Fi hotspot, teen space, meeting rooms, and an enterprise 

area of 1007 square feet with separate entrances/exits from the rest of the building is 

being provided for tenant build out.

Complete - 28-Jun-2011A 15-May-2012A$ 7,992,327N/A Gibbs Construction The Project is Complete.Old Aurora3

Behrman Center Roof Repairs Repairs to the Behrman Gymnasium roof.

 

Complete - 12-Sep-2016A 19-Dec-2016A$ 100,000Capital Projects Rycars Construction 8-Mar-2016Behrman4

Behrman Park Enhancements Behrman Stadium replacement of the football playing surface. Replacement includes 

new artificial turf and integrated drainage system.

Complete - 08-Jun-2011A 30-Aug-2011A$ 876,844Richard C Lambert 

Consultants

Eagle Golf & Athletics, 

Inc.

28-Mar-2011 The Project is Complete.Behrman5

Behrman Park Phase I - Football Stadium 

Repairs

Phased Stadium repairs that include (Ph. I) electrical items for game operations 

including: score board and controls, public address system, field lighting, press box 

refurbishment, bleacher repairs and addressing public safety issues.

Complete - 16-Aug-2011A 21-Oct-2011A$ 234,723Bailey & Associates 

Architects, LLC

FHP Techtonics Corp. The Project is Complete.Behrman6

Behrman Park Phase II - Gym  FEMA scope of work includes replacement of a portion of the gym floor and 

bleachers, replacement of one roof vent and motor, roof repairs at parapet wall, and 

ceiling repairs; additional scope includes: demolition of clinic building, HVAC system 

assessment and repair, boiler system assessment and repair.

Complete - 27-Jan-2012A 28-Nov-2012A$ 117,852Bailey & Associates 

Architects, LLC

FHP Techtonics Corp. The Project is Complete.Behrman7

Behrman Park Phase III HVAC repairs and roof work. Complete - 03-Dec-2012A 04-Jan-2013A$ 37,089TBD FHP Techtonics Corp. The Project is Complete.Behrman8

Behrman Pool Repairs - Phase I Pool repairs in preparation for the NORD 2011 Summer Parks Program. Complete - 16-Mar-2011A 31-May-2011A$ 109,567Capital Projects Crescent Commercial 

Const

1-Mar-2011 The Project is Complete.Behrman9

Behrman Soccer Complex Phase I Site preparation and preloading site with fill for soccer fields. The preparation consists 

of tree removal and placement of fill progressively until new grade level remains 

stable.

Complete - 21-Mar-2011A 04-Feb-2012A$ 2,340,712Sizeler Thompson Brown 

Architects

Southern Dredging 

Company, Inc.

21-Oct-2010 The Project is Complete.Behrman10

Brechtel Park (Park Only) Renovations and repairs to shelters, restrooms, campground areas, sidewalks, and 

bridges.

Complete - 17-May-2010A 05-Mar-2012A$ 593,323Perez, APC Organic Marketing 18-Dec-2009 The Project is Complete.Tall Timbers - Brechtel11

Cita Hubbell Library Scope of work includes Painting, ADA restrooms, Carpet Replacements & 

supplementary supporting of the roof.

Complete - 20-Aug-2012A 28-Jun-2013A$ 1,077,309Concordia Architects Crescent Commercial 

Const

5-Apr-2012 The Project is Complete.Algiers Point12

Cut Off Center Repairs to NORD Community Center in Cut Off, Algiers which includes an entrance 

and reception area, administrative offices, an indoor basketball court, a 

multi-purpose assembly room with kitchen facilities, a community reading room and 

restrooms. The facility is 17,000 sq ft and is adjacent to a large multi-purpose ball 

field, playground area and parking area. The scope of interior repairs includes 

replacement of ceiling tiles and  lighting repairs. The exterior repairs include flat roof 

repairs, fascia and soffits at the perimeter of the building and cracked glazing  

throughout the building.

Complete - 04-Jan-2011A 07-Aug-2011A$ 642,335St Martin Brown & 

Associates, LLP

Battco Construction & 

Maintenance, Inc.

1-Jun-2010 The Project is Complete.New Aurora - English 

Turn

13

Cut Off Center Emergency Repairs Replace damaged HML elements (Ballasts, Lenses & bulbs), troubleshoot, repair & 

re-aim.

Complete - 19-Sep-2012A 21-Sep-2012A$ 11,591TBD FHP Techtonics Corp. The Project is Complete.New Aurora - English 

Turn

14

NOFD Engine 40 Gen. DeGaulle Repair of Katrina damages. Complete - 15-Jan-2012A 20-Mar-2012A$ 144,022N/A FHP Techtonics Corp. The Project is Complete.Behrman15

NORD High Mast Lighting - Bodenger 

Playground

Full replacement of highmast lighting at playground D-CDBG in support of the 

upcoming NORD summer program. 

 

Complete - 11-Sep-2012A 12-Jan-2013A$ 205,700Three Fold Consultants, 

Inc.

Frischhertz Electric 22-May-2012 The Project is Complete.Tall Timbers - Brechtel16

NORD High Mast Lighting - Bodenger 

Playground Lighting Demolition

Remove of steel high mast light posts. 

 

Complete - 08-Nov-2011A 15-Jan-2012A$ 17,264Three Fold Consultants, 

Inc.

FHP Techtonics Corp. The Project is Complete.Tall Timbers - Brechtel17

NORD High Mast Lighting - Norman 

Playground

Repairs to the high mast lighting in support of the upcoming NORD summer program. 

 

Complete - 06-Jun-2011A 20-Oct-2011A$ 34,300Three Fold Consultants, 

Inc.

Frischhertz Electric 18-Mar-2011 The Project is Complete.Old Aurora18

Norman Playground (Design Only) Renovations to the park that include the construction of a new concessions/multi-purpose building, repairs 

to the existing basketball shelter and court, new playground equipment, re-grading and upgrades to the 

existing multi-purpose field, new volley ball court, new lighted walking path, and new perimeter fencing.

Complete - 04-Jan-2016A$ 443,270Dana Brown & Associates TBD The PreDesign Phase is in Progress.   The revised State Capital 

Outlay project application has been submitted and is under 

review.

Old Aurora19

St. Roch Park Emergency Repairs Replace damaged HML elements (Ballasts, Lenses & bulbs), troubleshoot, repair & 

re-aim.

Complete - 12-Oct-2012A 15-Oct-2012A$ 5,245TBD FHP Techtonics Corp. The Project is Complete.New Aurora - English 

Turn

20

West Bank Soccer Complex Construction of a new soccer stadium facility including a championship field with 

covered bleachers, four practice fields, a parking lot, concessions, restrooms, locker 

rooms and ticketing area with related site improvements.  The project is planned at 

the site of the Brechtel Golf Course and will require demolition of the existing Katrina 

damaged facilities prior to construction.

Complete - 25-Jan-2017A$ 2,906,089Sizeler Thompson Brown 

Architects

TBD The site of the Bald Eagle's nest at the Behrman 

Soccer Stadium will be incorporated into a 

redesigned soccer complex. The design will reorient 

the parking lot location, relocate the championship 

field and delete one practice field.  An amendment 

to the A/E's contract for re-design is being reviewed 

by State Capital Outlay. 

Tall Timbers - Brechtel21
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Behrman Park Improvements Demolition of existing playground equipment and installation of new concrete slab, 

playground equipment, and safety surfacing.

Construction 28-Feb-2018 25-Sep-2017A 28-Feb-2018$ 155,476Capital Projects Dyna-Play 20-Jan-2017 CPA will re-issue an RFP for the development of a 

Master Plan with a PH. I Lagoon restoration project.

Algiers Point22

Bodenger Playground Renovation  of existing building (approximately 1,794 sq. ft.).  Demolition/installation 

of new backstop, dugouts,  and fencing, and installation of new basketball court with 

lighting and fencing.

Bid & Award 12-Apr-2018 12-Apr-2018 08-Sep-2018$ 640,616SCNZ Architects, LLC Malin Construction 30-Jan-2018 The PreDesign Phase is in Progress. Survey 

proposals have been received.   The contract is  

currently routing.  An NTP will be issued by 9/30.

Tall Timbers - Brechtel23

Brechtel Memorial Park Improvements  

(Lagoon Repairs/Improvements)

Dredging and cleaning of  the lagoon; site work to create an actual island at Scout Island, add a bridge to 

this island
Construction 17-Jun-2018 20-Sep-2017A 17-Jun-2018$ 1,258,151Dana Brown & Associates Cycle Construction 28-Apr-2017Tall Timbers - Brechtel24

Cut Off Center Walking Path The scope of work includes drainage improvements and the installation of a concrete 

walking path.

Pre-Design Forward 

Schedule TBD

- -$ 100,000TBD Big Yellow Construction New Aurora - English 

Turn

25

West Bank Natatorium at Behrman Park ï»¿

Construction of a new natatorium building with a 3-lane lap pool for exercise, a 

recreation pool area, water basketball, volleyball and a water slide. The building will 

include men's and women's locker rooms plus a family room (with full bath and toilet 

facilities). Plans include a fenced-in Splash Pad on the South-side of the building 

exterior.

Bid & Award 23-Jun-2018 01-Jul-2018 28-Apr-2019$ 7,276,112Sizeler Thompson Brown 

Architects

TBD 11-Apr-2018Behrman26
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